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1.0 PURPOSE OF AGENCY AND PUBLIC INVOLVEMENT PLAN 

U.S. Route 54 crosses the Mississippi River at Louisiana, Missouri, via the historic 
Champ Clark Bridge connecting Pike County, Missouri, with Pike County, Illinois. Since 
the Federal Highway Administration (FHWA) is expected to provide funding for this 
proposed bridge replacement project, FHWA is the lead federal agency. As the direct 
recipients of federal funds for the project, the Missouri Department of Transportation 
(MoDOT) and the Illinois Department of Transportation (IDOT) serve as joint lead 
agencies. MoDOT, IDOT, and FHWA are advancing this project through an 
Environmental Assessment (EA).   

Recognizing the need for early, frequent, and open communication with the public and 
federal, state, and local agencies, MoDOT and IDOT have developed this agency and 
public involvement plan. It defines how MoDOT and IDOT will communicate information 
about the U.S. Route 54 Mississippi River Bridge EA to other agencies and to the public. 
It also identifies how comments and information from agencies and the public will be 
solicited and considered.   

The U.S. Route 54 Mississippi River Bridge Agency and Public Involvement Plan 
(hereinafter called the Plan) identifies specific opportunities for public and agency 
involvement tied to key project milestones (purpose and need, alternatives 
screening/environmental impact methodology, and preferred alternative selection). In 
addition to defined Agency Process Points, ongoing coordination with agencies will 
occur throughout project development to facilitate compliance with state and federal 
regulations, including the National Environmental Policy Act and Section 106 of the 
National Historic Preservation Act. Ongoing public involvement activities throughout the 
development of the EA will keep the public informed of project status and provide 
opportunity for comment. 

The Plan will: 

 Identify early coordination activities 

 Identify cooperating and other regulatory agencies to be involved in agency 
coordination 

 Establish the timing and form for agency review and comment on the project’s 
purpose and need and study area, the range of alternatives to be investigated 
and impact methodologies, and the preferred alternative 

 Establish the timing and form for public opportunities to be involved in defining 
the project’s purpose and need, study area, and the range of alternatives to be 
investigated; providing input on environmental features and issues of concern; 
and commenting on the findings presented in the EA 

 Describe the communication methods that will be used to inform the surrounding 
area’s population about the project  

The Plan will be revised periodically to reflect changes to the project schedule and other 
items that typically require updating over the course of a project. 
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2.0 PROPOSED PROJECT  

The project extends approximately 1.1 mile from the intersection of U.S. Route 54 and 
Missouri Route 79 South in the City of Louisiana in Pike County, Missouri, to the 
intersection of U.S. Route 54 and Township Road 386 North in Pike County, Illinois (see 
Figure 1). 

2.1 Purpose and Need 

As part of this study, a purpose and need statement is being developed and will be 
refined based on input obtained from agencies and the public during early project 
coordination and scoping. The primary purpose of the project is to replace the Champ 
Clark Bridge over the Mississippi River.  

The needs for the proposed Route 54 Mississippi River bridge project are:   

1) The historic bridge is structurally deficient and functionally obsolete. The 
structure’s trusses are deteriorating and the bridge‘s roadway is narrow.  

2) The existing roadway is unreliable during flood events.  

3) The Route 54 roadway creates a substandard section in the Sny levee. 

4) Closure of the existing river crossing would require a lengthy detour via either 
Hannibal (77.3 miles) or St. Louis/Alton, IL (183.3 miles), with significant adverse 
travel impacts for average daily traffic of 4,140 vehicles (15% trucks). 

2.2 Potential Alternatives 

Alternatives to be evaluated are expected to include:   

 No-build/rehabilitation 

 New bridge in existing location with improvements to the existing alignment 

 New bridge on new alignment  

The alternatives to be considered in the EA will be developed and refined based on input 
obtained from agencies and the public during early coordination/scoping and subsequent 
agency and public involvement opportunities.    

Proposed alternatives will take into account the needs of neighboring communities and 
residents, as well as considering the social, environmental, economic, and cultural 
resource impacts associated with these proposals. 
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3.0 PROJECT COORDINATION  

This section outlines and defines the agencies’ opportunities and responsibilities for 
involvement in the project’s development, other organizations’ involvement, and early 
Section 106 coordination. Table 1 tracks project coordination activities.  

  

Table 1:  Project Coordination Activities 

Activity Agency(ies) 
Responsible 

Completion 
Date 

Potential cooperating and other regulatory agencies were sent 

information about the project and invited to attend scoping meeting 

MoDOT July 31, 2012 

American Indian tribes were sent information about the project and 

invited to attend scoping meeting, consult on Section 106 

FHWA     July 31, 2012    

(MO letter) 

Aug. 24, 2012 

(IL letter to Ho-

Chunk) 

Interagency scoping meeting MoDOT, IDOT, FHWA Aug. 29, 2012 

Citizen’s Advisory Committee assembled  MoDOT October 2012 

Draft purpose and need presented to public via Citizen’s Advisory 

Committee meeting, public meeting, and project website  

MoDOT, IDOT, FHWA  

Public 

Oct. 9, 2012 

Nov. 8, 2012 

ongoing 

Agency Process Point 1—purpose and need/initial range of 

alternatives and impact analysis methodologies provided  to involved 

agencies via U.S. mail, e-mail, or at regularly scheduled Illinois 

interagency meetings 

MoDOT, IDOT, FHWA 

Agencies 

 

Initial range of alternatives presented to public via Citizen’s Advisory 

Committee meeting, public meeting, and project website  

MoDOT, IDOT, FHWA  

Public 

 

Agency Process Point 2—range of alternatives for detailed analysis in 

EA provided to involved agencies via U.S. mail, e-mail, or at regularly 

scheduled Illinois interagency meetings 

MoDOT, IDOT, FHWA 

Agencies 

 

Agency Process Point 3—Preferred Alternative provided to involved 

agencies via U.S. mail, e-mail, or at regularly scheduled Illinois 

interagency meetings 

MoDOT, IDOT, FHWA  

Agencies 

 

 

Review preliminary EA IDOT, FHWA, 

Cooperating agencies 

 

Sign EA MoDOT, IDOT, FHWA  

Public Hearing MoDOT, IDOT, FHWA  

Public 

 

Issue Finding of No Significant Impact FHWA  

Issue Section 404 Permit COE  

Issue Bridge Permit USCG  
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3.1 Project Scoping 

Early coordination/scoping will be conducted to obtain comments and input from 
agencies and the public to help determine the purpose and need for the project, 
alternatives to be evaluated, and the issues that will be examined in the EA.    

3.2 Cooperating and Other Regulatory Agencies, Section 106 
Consultation, and Non-Governmental Organizations 
  

3.2.1 Cooperating Agencies 

Cooperating agencies are those federal agencies that the lead agency specifically 
requests to participate in the environmental evaluation process for the project. FHWA’s 
NEPA regulations (23 CFR 771.111(d)) require that federal agencies with jurisdiction by 
law (such as permitting or land transfer authority) be invited to be cooperating agencies 
for an EA. Letters of invitation were sent to the US Army Corps of Engineers (both St. 
Louis and Rock Island Districts) and US Coast Guard on July 31, 2012.  

The U.S. Coast Guard accepted formal cooperating agency status on this EA in a letter 
of August 21, 2012. The U.S. Army Corps of Engineers has not responded yet. If new 
information reveals the need to request another agency to serve as a cooperating 
agency, then MoDOT, in consultation with FHWA, will issue that agency an invitation.   

3.2.2 Other Regulatory Agencies 

These are federal and non-federal governmental agencies that may have an interest in 
the project because of their jurisdictional authority, special expertise, and/or statewide 
interest. A total of 17 federal, state, and local agencies were invited by letter (July 31, 
2012) to attend the agency scoping meeting and offer comments on this project. Table 2 
lists the agencies with potential regulatory involvement in the project, those that attended 
the meeting, and those that provided comments.   

3.2.3 Section 106 Consultation 

The agency official (FHWA) or its designees—MODOT and IDOT—may use its NEPA 
public involvement procedures to also satisfy the National Historic Preservation Act 
(NHPA) or Section 106 requirements for public involvement, providing adequate 
opportunities for public involvement are offered. The NHPA requires the federal agency 
or its designee to seek the participation and consider the opinions of interested and 
appropriate parties throughout the Section 106 process including the identification and 
evaluation of cultural resources potentially affected by the project, the evaluation of 
project effects to historic resources, and the development of appropriate mitigation plans 
as needed. This participation is referred to as “consultation.” MoDOT and IDOT consider 
the nature of the project and the kinds of historic resources potentially affected to identify 
the appropriate individuals, organizations, and entities with whom to consult. Twelve 
American Indian tribes were invited by letter July 31, 2012, and one by letter August 24, 
2012, to attend the agency scoping meeting and consult on this project under Section 
106. No responses were received. Because MoDOT considers Section 106 
requirements early in the NEPA process, compliance with both statutes is coordinated 
throughout the project.  
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3.2.4 Non-Governmental Organizations  

These are private groups with a special interest in the project. MODOT and IDOT may 
interact with and solicit comment from such groups during the development of the EA. 
These entities are also listed in Table 2.   

 

 

Table 2:  Lead, Cooperating, and Other Regulatory Agencies; Section 106 Consulting Parties; 
and Non-Governmental Organizations  

Agency Agency 
Role 

Contact Person/ 
Title 

Phone E-mail 

Federal Highway 
Administration      

Lead Ms. Peggy Casey, 
Program Development 
Team Leader        MO 

Ms. Janis Piland, 
Environmental 
Engineer                   IL 

573-638-2620 
 
 

217-492-4600  
Fax 217-492-

4621 

Peggy.Casey@fhwa.dot.gov 
 
 

Use Illinois.FHWA@dot.gov for all 
formal correspondence and urgent 

requests for information 

     

Missouri Department 
of Transportation 

Co-Lead Mr. Keith Killen, 
Project Manager 
 
Ms. Gayle Unruh, 
Environmental Contact  

573-248-2579 

 

 

573-526-6679 

Keith.Killen@modot.mo.gov 

 

 

Gayle.Unruh@modot.mo.gov 

Illinois Department 
of Transportation 

Co-Lead Mr. Denny O”Connell, 
Environmental Studies 
Specialist  

217-785-9727  
 

 

Dennis.OConnell@illinois.gov 
 
 

US Coast Guard Cooperating Mr. Rodney Wurgler  314-269-2379 rodney.l.wurgler@uscg.mil 

US Army Corps of 
Engineers  

St. Louis District 

Rivers Project 
Office 

 
 

Rock Island 
District 

Cooperating?  
Ms. Jaynie Doer (main 
POC) 

Ms. Katy Manar, 
Environmental 
Specialist (POC for 
Rivers Project office) 

 
314-331-8581 

 

636-899-0058 

 
Jaynie.G.Doerr@usace.army.mil 

 

 

     

US Environmental 
Protection Agency,  
    Region 7        MO 

    Region 5           IL 

Federal 
Regulatory 

                              
 
 
 

                                   

  

Federal Emergency 
Management 
Agency (USDHS) 

Federal 
Regulatory 

   

US Fish and Wildlife Federal Ms. Amy Salveter, 573-234-2132  

mailto:Peggy.Casey@fhwa.dot.gov
mailto:illinois.fhwa@dot.gov
mailto:Keith.Killen@modot.mo.gov
mailto:Gayle.Unruh@modot.mo.gov
mailto:Dennis.OConnell@illinois.gov
mailto:rodney.l.wurgler@uscg.mil
mailto:Jaynie.G.Doerr@usace.army.mil
file://ghdata011/ghq_eh/HOPKIC/Champ%20Clark%20Bridge%20Route%2054%20Pike%20Co/Katy.Manar@usace.army.mil
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Agency Agency 
Role 

Contact Person/ 
Title 

Phone E-mail 

Service Regulatory Field Supervisor    MO 

Ms. Heidi Woeber, 
Fish and Wildlife 
Biologist                    IL 

Natural Resources 
Conservation 
Service (USDA) 

Federal 
Regulatory 

Mr. Scott Larsen, Area 
Resource Soil Scientist 

MO 

Mr. Ivan Dozier, State 
Conservationist         IL 

573-769-3512 
X 133 

 

 
 
 

USDA-NRCS, 2118 W. Park Court, 
Champaign IL 61821 

 

Missouri Department 
of Conservation 

State 
Regulatory 

Mr. Alan Leary, Policy 
Coordinator 
 

573-522-4115 

ext. 3346 

Alan.Leary@mdc.mo.gov 

 

Missouri Department 
of Natural 
Resources 

State 
Regulatory 

Ms. Jane Beetem, 
Transportation 
Coordinator 

573-522-2401 jane.beetem@dnr.mo.gov 

Missouri State 
Historic Preservation 
Office 

State 
Regulatory 

Ms. Judith Deel, 
Compliance 
Coordinator  

573-751-7862 Judith.Deel@dnr.mo.gov 

 

Illinois Department 
of Natural 
Resources 

State 
Regulatory 

Mr. Steve Hamer, 
Transportation Review 
Program 

  

Illinois Department 
of Agriculture  

State 
Regulatory 

Ms. Terry Savko 
Bureau of Land and 
Water Resources 

  

Illinois 
Environmental 
Protection Agency 

State 
Regulatory 

Ms. Marcia T. Willhite 
Bureau Chief, Bureau 
of Water 

  

Illinois Historic 
Preservation Agency 

State 
Regulatory 

Ms. Anne Haaker, 
Deputy State Historic 
Preservation Officer 

  

State of Missouri 
Emergency 
Management 
Agency 

State 
Regulatory 

Mr. Scott Zeller 573-526-9115  

     

Pike County 
Commission     (MO) 

Local 
Government 

Commissioner Dan 
Miller 

  

Pike County 
Engineer             (IL) 

Local 
Government 

Mr. Christopher R. 
Johnson 

217-285-4364 Route #3 Box 514 
Pittsfield, IL  62363 

City of Louisiana MO Local 
Government 

Mayor Tom Wallace   

Louisiana MO City 
Administrator 

Local 
Government 

Mr. Bob Jenne   

     

Sny Island Levee Non- Mr. Mike Reed, 217-426-2521 mreed@snyisland.org 

mailto:Alan.Leary@mdc.mo.gov
mailto:jane.beetem@dnr.mo.gov
mailto:Judith.Deel@dnr.mo.gov
mailto:mreed@snyisland.org
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Agency Agency 
Role 

Contact Person/ 
Title 

Phone E-mail 

Drainage District  Governmental 
Organization 

Superintendent 
 

 

 

 

4.0 AGENCY COORDINATION 

The cooperating agencies’ roles and responsibilities for this project include but are not 
limited to: 

 Communicating the agency's views on subjects within its jurisdiction or expertise;  

 Participating in the NEPA process as early as practicable, including commenting 
on purpose and need and range of alternatives;    

 Identifying at the earliest possible time any issues regarding the project’s 
potential environmental, historic preservation, or socioeconomic impacts that 
could substantially delay or prevent the granting of a permit or other approval;  

 Reviewing and commenting on preliminary versions of the EA; and 

 Informing FHWA and/or MoDOT if at any point in the process the agency's needs 
are not being met. MoDOT expects that the EA will satisfy the agency’s NEPA 
requirements (including those related to project alternatives, environmental 
consequences, and mitigation) and intends to use the EA and any subsequent 
decision-making document as the basis for any permit applications at the end of 
the process.   

Other regulatory agencies’ roles and responsibilities for this project include: 

 Providing meaningful and early input in the NEPA process, especially on defining 
the purpose and need, determining the range of alternatives to be considered, 
and the methodologies and level of detail for the alternatives analysis; 

 Participating in coordination meetings and joint field reviews as appropriate; and  

 Identifying, as early as practicable, any issues of concern regarding the project’s 
potential environmental, historic preservation, or socioeconomic impacts and 
offering meaningful and timely input on unresolved issues. 

Other regulatory agencies will have defined opportunities for meaningful participation in 
the decision-making process for the project. Specific opportunities are provided via the 
agency process points that have been defined for this project.   

4.1 Agency Process Points 

The agency process points defined herein are intended to obtain agency input within a 
defined time period so the project study can move forward. They are not meant to be 
points where there is total agreement. At the end of any specified agency process point, 
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the lead agencies will make a decision about the changes or revisions that are needed 
based on agency and public input.   

Agency process point contacts (specific information to be provided via U.S. mail, e-mail, 
or at regularly scheduled Illinois interagency meetings) with the agencies listed 
previously in Table 2  will occur at the following three major milestones in the 
development of the U.S. Route 54 Mississippi River Bridge EA: 

1) Purpose and Need/Initial Range of Alternatives/Methodologies for Evaluating 
Impacts 

2) Alternatives to be Evaluated in the EA 

3) Preferred Alternative 

The information to be provided and expectations at each of the agency process points 
for this project are discussed next. 

4.1.1 Process Point 1—Purpose and Need/Initial Range of Alternatives 

MoDOT will prepare and forward the draft purpose and need statement to the agencies 
for review, along with maps displaying the initial range of alternatives and the revised 
Plan.  

Agencies will have 30 days to review the information provided and submit written 
comments on the purpose and need statement. MoDOT and IDOT will consider agency 
comments at the end of this period. Process Point 1 should result in comments from the 
agencies on: 

 the purpose and need statement and the project study area, 

 initial range of alternatives to be considered, 

 appropriate methodologies to be used for evaluating impacts and level of detail 
for analysis of alternatives, and 

 the Plan. 

Additionally, the agencies should provide comments on environmental features, 
resources, and issues of concern. 

Following the conclusion of Process Point 1, the joint leads will use agency comments 
and the public meeting on purpose and need to revise the purpose and need statement 
and the Plan as appropriate and to screen the initial range of alternatives. The joint leads 
will coordinate with regulatory agencies on impact evaluation methodologies.   

4.1.2 Process Point 2—Alternatives Retained for Detailed Analysis 

Based on Process Point 1 decisions and analysis of the initial range of alternatives 
conducted during the project development process, MoDOT will prepare an information 
packet on the alternatives retained for detailed analysis.  

Agencies will be given 30 days to review the information and provide written comments. 
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MoDOT and IDOT will consider agency comments at the end of this period. Process 
Point 2 should result in comments from the agencies on: 

 the alternatives to be carried forward in the EA, 

 any revisions to the purpose and need statement, and 

 any revisions to the Plan. 

At the conclusion of Process Point 2, the joint leads will consider input from the agencies 
and the public meeting on alternatives in deciding on the alternatives to carry forward.  

4.1.3 Process Point 3—Preferred Alternative 

Based on Process Point 2 decisions, agency and public comments, and the subsequent 
detailed investigation of alternatives and analysis of impacts, MoDOT and IDOT will 
designate a preferred alternative for the project. MoDOT will prepare an information 
packet on the preferred alternative. Cooperating agencies and other regulatory agencies 
will be given 30 days to review the information and provide comments. MoDOT and 
IDOT will consider agency comments at the end of this period.   

Process Point 3 should result in comments from the agencies on the preferred 
alternative. Agencies will be expected to specify whether additional information is 
needed to fulfill other applicable environmental reviews or consultation requirements. In 
addition, the cooperating agencies should specify any additional information needed to 
comment adequately on the EA analysis of site-specific effects associated with the 
granting or approving by the agency of necessary permits, licenses, or entitlements. 

4.1.4 EA  

At the conclusion of the third agency process point, MoDOT will prepare a preliminary 
EA (pEA) for submittal to FHWA. The EA will determine whether or not an EIS is needed 
to address significant impacts or controversy. Upon FHWA’s approval of the EA for 
circulation, one or more public hearings will be conducted in accordance with NEPA 
requirements and the project’s Public Involvement Plan (contained herein as Section 
6.0). The document will be made available for a minimum 30-day public and agency 
review period. Substantive comments will be addressed in the Finding of No Significant 
Impact (FONSI).   

Following FHWA’s approval of the EA, the document will be made available for public 
and agency review for a minimum of 30 days. This is the final opportunity for the public 
and agencies to comment on the environmental evaluation process. MoDOT and FHWA 
will address the substantive comments received during the EA comment period and 
prepare a FONSI indicating the Selected Alternative. FHWA’s approval of the FONSI 
completes the NEPA process for the project. Notices of availability of both the EA and 
FONSI will be sent to agencies.  

5.0 SCHEDULE 

The anticipated schedule for the EA completion and issuance of a FONSI is shown 
below. This schedule will be revised/updated as needed to reflect schedule adjustments. 
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U.S. Route 54 Mississippi River Bridge EA Schedule 

Milestone/Action Date 

   

Contact resource agencies, hold agency scoping meeting July–August, 2012 

  

Develop/refine draft purpose & need  ongoing 

  

Citizens’ Advisory Committee meeting October 2012 

Public meeting November 2012 

  

Develop initial range of alternatives  Oct ’12 to Jan ’13. 

  

Agency Process Point 1—provide draft purpose and need/initial range of alternatives 
and analysis methodologies to involved agencies for review and comment 

February 2013 

  

Citizens’ Advisory Committee meeting February 2013 

Public meeting March 2013 

  

Revise purpose and need/screen initial range of alternatives based on constraints 
and comments 

Feb. to June 2013 

  

Process Point 2—provide alternatives for detailed analysis in EA to involved 
agencies for review and comment 

June 2013 

  

Revise purpose and need/screen initial range of alternatives based on constraints 
and comments 

Feb. to June 2013 

  

Process Point 3—provide preferred alternative to involved agencies for review and 
comment  

September 2013 

  

Develop preliminary EA  Sept. 2012 to Jan. 
2014 

  

EA approved for publication April 2014 

Notice of Availability of EA sent to agencies May 2014 

  

Citizens’ Advisory Committee meeting June 2014 

Public comment period/public hearing on EA June 2014 

  

Finding of No Significant Impact developed July to Sept. 2014 

  

FHWA issues Finding of No Significant Impact  December 2014 

FONSI Notice of Availability sent to agencies December 2014 
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6.0 OPPORTUNITIES FOR PUBLIC INPUT 

This section contains the Public Involvement Plan (PIP) outlining the approach the 
project team will use to identify and engage the communities, officials, local citizens, and 
other potentially affected interests. The PIP provides a clear description of how the 
project team will solicit input, develop two-way communication with the public, and 
document public opinions regarding improvements within the study area.  

FHWA recognizes the importance of building support among the public who are 
stakeholders in transportation investments that impact their communities. FHWA’s 
regulations for implementing NEPA require that the public be given early and continuing 
opportunities during project development to be involved in identifying social, economic, 
and environmental impacts, as well as impacts associated with relocating individuals, 
groups, or institutions. MoDOT, IDOT, and FHWA encourage the public to voice their 
opinions about the problems and solutions identified during development of the project’s 
purpose and need statement and identification of the range of alternatives to be 
considered. MoDOT’s public involvement process relies on the use of a project-specific 
PIP to promote the open exchange of information and ideas between the public and 
transportation decision-makers.   

The PIP contained herein for the development of the U.S. Route 54 Mississippi River 
Bridge Environmental Assessment (EA) describes strategies for obtaining public input 
and outlines the opportunities to be provided to the public to offer specific input on the 
project’s purpose and need and the range of alternatives. The project team, made up of 
the lead agencies’ key staff members involved in the project, will accept comments 
throughout the development of the EA as well as in conjunction with public meetings. 
Once FHWA approves the EA and it is made available for public and agency review, 
there is a specific, designated 30-day period during which comments on that document 
are accepted.   

6.1 Affected Interests and Key Messages 

 

6.1.1 Potentially Affected Interests 

The stakeholders in the U.S. Route 54 Mississippi River Bridge EA include but are not 
limited to: 

 The City of Louisiana 

 Mark Twain Regional Council of Governments (Regional Planning Commission) 

 U.S. Highway 54 Coalition 

 The communities of Louisiana, Clarksville, and Bowling Green, MO; Atlas and 
Pittsfield, IL 

 

 Pike County, MO and Pike County, IL Commissions 

 Large and small business interests such as Holcim; Abel Oil Company; Bunge 
Elevator; Stark Brothers; Twin Rivers Marina; Chambers of Commerce for Pike 
County, MO and Pike County, IL; Pike County, MO Economic Development 
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 Pike County (Missouri) Tourism Board to represent the arts and historical issues 

 Pike County (Illinois) to represent historical/ped issues 

 State and federal legislators including U.S. Senator Claire McCaskill, U.S. 
Senator Roy Blunt, U.S. Congressman Blaine Luetkemeyer, Senator Scott Rupp, 
Representative Jay Houghton,  Representative Jim Hansen, U.S. Senator Dick 
Durbin, U.S. Senator Mark Kirk, U.S. Senator U.S. Congressman Aaron Schock, 
U.S. Congressman Davis, Senator Jill Tracy, Representative Jim Watson 

 Environmental and historic preservation/cultural resource groups 

 State and federal resource agencies 

 Area emergency response— Louisiana and Pike County, MO, Pike County, IL  
fire, police, and sheriff; Missouri State Highway Patrol Troop C, IL State Highway 
Patrol; Pike County (MO) Memorial Hospital/SSM  

 Area residents and civic organizations 

6.1.2 The U.S. Highway 54 Coalition 

 
Barbara H. Pickering, Secretary  
U.S. Highway 54 Coalition. 
525 Lakeview Road  
101 N. Jefferson Street 
Mexico, MO 65265 
 
Russell Runge, City of Mexico 
300 N. Coal 
Mexico, MO 65265 
 
Steve Hobbs  
Audrain County Presiding Commissioner 
101 N. Jefferson, Room 102 
Mexico, MO 65265 
 
Roger Young 
Audrain County Commissioner 
101 N. Jefferson, Room 102 
Mexico, MO 65265 
 
Alan Winders, City Administrator 
200 E. Park 
Vandalia, MO 63382 
 
Ramon Barnes 
200 E. Park 
Vandalia, MO 63382 
 
Roger Woodward 
200 E. Park 
Vandalia, MO 63382 
 

Bruce R. Slagle, City of Mexico 
300 N. Coal 
Mexico, MO 65265 
 
Ron Loesch, City of Mexico 
300 N. Coal 
Mexico, MO 65265 
 
Robin Fitzgerald, Director 
Mark Twain Reg. COG    
42494 Delaware Lane 
Perry, MO. 63462 
 
David Cheek 
Mark Twain Reg. COG    
42494 Delaware Lane 
Perry, MO. 63462 
 
Charles W. Heim 
705 N. Pine 
Laddonia, MO  63352 
 
Curt Mitchell, Dan Miller, Roy Sisson 
Pike County Commissioners 
115 W. Main St. 
Bowling Green, MO  63334 
 
Mel Orf 
16 W. Church 
Bowling Green, MO  63334 
 
Carolyn Wisecarver  
Pike County Development Authority 
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Pike County Courthouse Annex  
210 W. Main St. Suite A 
Bowling Green, MO  63353  
 
 
 
Tom Wallace, Mayor 
202 S. 3rd 
Louisiana, MO  63353 
 
 
Jo Anne Smiley, Mayor    
P. O. Box 530 
111 Howard Street 
Clarksville, MO 63336 
 
Mark Mehmert 

Jefferson City Chamber of Commerce 
213 Adams St. 
 Jefferson City, MO  65101 

 
 
Larry Webber 
Webber Pharmacy 
626 Summit 
Mexico, MO 65265 
 
Representative Jay Houghton   
P. O. Box 116 
Martinsburg, MO 65264 

 

 

 

 

6.1.3 Key Messages 

Key messages will be emphasized and communicated to the public throughout the 
development of the EA.  These messages, intended to support the goals of the PIP, are: 

 MoDOT and IDOT encourage the public’s participation and will actively seek out 
and engage all who may be affected. 

 MoDOT and IDOT will be transparent in this process. 

 The purpose of the EA is to examine reasonable alternatives and select an 
alternative to address the project needs to be ready to construct the selected 
alternative when funding becomes available. 

 The existing bridge is structurally deficient. It is 84 years old and was not 
designed for today’s vehicles. 

 The public has a voice in the decision-making process and MoDOT and IDOT will 
listen to and consider all input. 

6.2 Public Outreach Activities 

 

6.2.1 Citizens’ Advisory Group 

The project team has created a diverse citizens’ advisory group (CAG) that is 
representative of the key potentially affected interest groups. The CAG will provide input 
and response and serve to focus the views, concerns, and values of the communities. 
Potentially affected interest groups were invited to select one member of their group to 
participate on the CAG. The CAG members are expected to participate in three CAG 
meetings, each to be held a few days before the corresponding public meeting and 
public hearing.  

Bob Jenne, City Administrator Rebecca Millan-Glenn 
202 S. 3rd St.  1019 Southway Court 
Louisiana, MO 63353 Bowling Green, MO 63334 
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573-754-4132 573-470-2031 
cityhall@louisiana-mo.org glenn-r@sbcglobal.net 
 
 
David Fuhler Jon Moran 
PO Box 429 701 Georgia Street 
 Pleasant Hill, IL  62366 Louisiana, MO 63353 
217-491-5975 or 1-866-505-9222 573-754-4001 
david@wbbaradio.com  studioseventh@sbcglobal.net 
 
Betty Allen Cameron Brown 
2006 S. Carolina Street PO Box 1800 
Louisiana, MO 63353 11532 Hwy. NN 
573-754-5157 or 573-754-4801 Louisiana, MO  63353 
No email cameron.brown@starkbros.com  
 
Randy Anderson, Abel Oil Company Bart Niedner 
10406 S. Missouri 79 1008 Georgia Street 
Louisiana, MO 63353 Louisiana, MO 63353 
randerson@abeloil.com 636-699-6328 
 bart@resourceforge.com 
 
Alan Winders  OR  Russel Runge  
City of Vandalia  City of Mexico 
 200 East Park St.  300 N. Coa 
Vandalia, MO 63382  Mexico, MO 65265 
awinders@gmail.com   rrunge@mexicomissouri.org   
 
Todd Smith Billy Shepherd, Jr. 
408 Forest Hills Drive PO Box 550 
Louisiana, MO 63353 Louisiana, MO 63353 
573-754-6181 573-754-6256 or cell 314-249-7453 
smitht@louisiana.k12.mo.us pikegrain@sbcglobal.net 
 
Mark Dust, IDOT Marisa L. Brown-Ellison, MoDOT 
217-785-0597 or 573-248-6845 573-248-2502 or 573-248-6845 
mark.dust@illinois.gov Marisa.Ellison@modot.mo.gov 
 
Keith Killen, P.E., MoDOT Brian Haeffner, P.E., MoDOT 
Project Study Engineer Area Engineer 
660-385-8638 660-349-0892 
Keith.killen@modot.mo.gov brian.haeffner@modot.mo.gov 

 

6.2.2 Public Meetings and Public Hearing 

At least two public meetings and one public hearing will be held to communicate project 
objectives with the public as well as gather comments and recommendations about the 
project, possible impacts, and potential solutions.     

The public meetings will be held within the study area. The meetings will be held in an 
open-house format with a specific time designated for a presentation. Members of the 
project team will be present to speak one-on-one with meeting attendees.  The public 
hearing will include an opportunity for members of the public to voice their comments in 
a setting where all attendees may listen. 

mailto:cityhall@louisiana-mo.org
mailto:glenn-r@sbcglobal.net
mailto:david@wbbaradio.com
mailto:studioseventh@sbcglobal.net
mailto:randerson@abeloil.com
mailto:bart@resourceforge.com
mailto:awinders@gmail.com
mailto:rrunge@mexicomissouri.org
mailto:mark.dust@illinois.gov
mailto:Marisa.Ellison@modot.mo.gov
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A meeting summary will be prepared following each public meeting. These summaries 
will be posted on the MoDOT Web site at www.modot.org/northeast and included in the 
EA. 

To satisfy NEPA and fulfill MoDOT’s requirements, a public hearing will be held in 
conjunction with the publication of the EA. The team will prepare an official transcript of 
the public hearing. 

The project team will use an interactive website, emails, mailings, media, and/or other 
materials to appropriate audiences for notification of the public meetings and the 
hearing. 

Comment forms will be available at each public meeting and at the public hearing to 
gather written feedback from meeting/hearing attendees. A tape recorder will also be 
available at the hearing to record any oral comments from attendees. 

6.2.3 Project Website 

Information about the project will be posted on the U.S. Route 54 Mississippi River 
Bridge web page, located on MoDOT’s NE District web site at www.modot.org/northeast.  

Using information supplied by the project team, a separate web site devoted to public 
engagement has been established at www.champclarkbridge.com. This external web 
site is linked through MoDOT’s web site and is available to both the public within the 
study area and those outside the study area who use the bridge. The purpose of the 
separate web site is to share information about the status of the project, encourage 
online community involvement, encourage bridge user involvement, and create project 
transparency. It will be promoted at public meetings and will be user-friendly to engage 
the public throughout area communities.  

6.2.4 The Media 

News releases will be distributed to local newspapers, radio stations, and television 
stations serving the study area prior to each public meeting and the public hearing.   

The media list includes but is not limited to the following media:  Louisiana Press 
Journal, Bowling Green Times, KHQA Television, WGEM Television, KJFM Radio 
Station (Bowling Green/Louisiana), KHMO/KICK FM Radio Station (Hannibal), 
KWWR/KXEO Radio Station (Mexico), Pittsfield Pike Press, WBBA Radio (Pittsfield). 
Secondary markets include the St. Louis media market and other media on the Illinois 
side. 

Advertisements will be developed and published in select newspapers prior to each 
public meeting and the public hearing. Flyers may also be distributed in the study area. 

6.2.5 Contact Information 

MoDOT’s toll-free phone number, 1-888-ASK-MoDOT (275-6636), will allow the public to 
contact members of the MoDOT project team. The phone number will be included as 
part of public meeting/hearing handout information, as well as on newsletters and 
information sent to news media. The MoDOT Northeast District mailing address (1711 S. 
Highway 61, Hannibal, MO 63401) will be used for mailing correspondence. 

http://www.modot.org/northeast
http://www.modot.org/northeast
file:///C:/Users/brownm2/AppData/Local/Temp/notesEA312D/www.champclarkbridge.com
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6.2.6 Public Involvement Log 

MoDOT will maintain a log documenting all public involvement activities, including, but 
not limited to: 

Purpose and Need statement 

Range of Alternatives 

Preferred Alternative 

Agency and Public Involvement Plan 

Correspondence  

Public comments 

Summaries of public meetings 

Transcript of public hearing 

Public meeting/hearing handout materials 

Media contacts 

7.0 REVISION HISTORY 

Table 3 identifies changes to the Plan.   

 

Table 3:  Plan Revisions 

Version Revision Description and Reason Needed 

Draft Plan, August 2012 NA 

1st revision, November 2012 updated, incorporated agency comments 
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